



Tawatinâ Bridge to 82 Avenue



CURRENT AS OF
NOVEMBER 2018

Visit transedlrt.ca for the latest updates

[f](#) [t](#) [i](#) @yegvalleyLRT

Progress Updates

- » The foundations and retaining walls for the elevated approach from Muttart to the Tawatinâ bridge were started.
- » Construction of the retaining walls at Muttart, including the architectural concrete facing, began.
- » Work on the TPSS building foundations and underground electrical conduit at Muttart Conservatory got underway.
- » Crews continued work on Connors Road. Support columns were poured on Connors Hill for the retaining wall and began work on the architectural concrete facing.
- » Drainage work started at Muttart and up Connors Hill.
- » Crews began drainage work and sidewalk removals on 95 Avenue, on 83 Street north of Whyte Avenue, and on 85 Street, where service road removals also took place.
- » Crews began work on the inside of the Bonnie Doon traffic circle.



MSE Wall - September, 2018

Continuing Work

- » Work continues on the retaining wall and noise walls at Muttart and on Connors Road through the winter.
- » Underground work will continue on Connors Road to prepare for railbed construction.
- » Roadways on the south side of 95 Avenue will be constructed, followed by traffic moved to the south side of the street so construction work can commence on the north side.
- » Sidewalk construction and paving will be completed on the west side 85 Street, then traffic moved to the west side so work can start on the east side of the street.
- » Sidewalk construction and paving will be completed on the east side of 83 Street, followed by traffic moved to the east side so work can start on the west side of the street.

Impacts

- » lane reductions
- » slower traffic
- » alternate routes
- » noise, vibration
- » overnight work

95 Avenue, Connors Road

Intersection moved, consider alternate routes, ie: 99 Street, 88 Avenue
Stay informed! Sign up for our e-newsletter at transedlrt.ca



Connors Hill - September, 2018