
TransEd Partners is composed 
of  Bechtel, EllisDon, Bombardier 
Rail, and Fengate Capital 
Management Ltd., together with 
the added expertise of Arup 
Canada and IBI Group—both 
world leading experts in design, 
engineering, construction, 
transportation solutions, project 
management and finance.

In a public-private partnership 
(P3) with the City of Edmonton, 
TransEd Partners is responsible 
to not only design and build stage 
one of the Valley Line LRT, but 
also to operate and maintain the 
line for 30 years.

This model allows for greater 
potential cost savings, innovation 
and on-time delivery—giving 
Edmontonians the best value for 
their tax dollars.

For more information: 

Visit: transedlrt.ca

Email: info@transedlrt.com

Call or text: 780-224-0964

Construction 
Schedule
WINTER 2016/2017

TRANSED IS A CONSORTIUM OF

DAVIES STATION
Artist’s concept only – subject to change

TAWATINÂ BRIDGE
Artist’s concept only – subject to change

SOUTH TUNNEL 
PORTAL
Artist’s concept only – subject to change

102 AVENUE TUNNEL 
PORTAL
Artist’s concept only – subject to change

CHURCHILL STOP 
CONNECTOR
Artist’s concept only – subject to change

For updates and more info visit transedlrt.ca



 
2017 Construction Overview
During 2017, areas and neighbourhoods along the alignment of the 
Valley Line LRT, stretching from 28 Ave along 66 St, to Whitemud 
Drive overpass and along 75 St to Wagner Road, will see traffic 
detoured onto adjacent temporary roads to accommodate new 
sewer, road and LRT track construction.  

Similar sewer, road and LRT track-work will take place along 83 St 
from Argyll Road to the Bonnie Doon traffic circle, and on 85 St from 
the traffic circle to 95 Ave and along 95 Ave to Connors Hill, and 
around Muttart Park to 98 Ave.  Utility relocations and new sewer 
work will also take place on 102 Ave, from 95 St to 103 St.  

Residents and motorists will see active construction in these areas 
and should expect to experience traffic and cyclist disruptions and 
detours or lane closures. Pedestrians can expect detours around 
construction work areas.  

All schedule information is subject to change. 

Area 1 – Downtown
Churchill 
FALL 2016 – SPRING 2017 
Utilities will be relocated in preparation for drainage, roadway and 
LRT track construction beginning in 2018.

There will be motorist and pedestrian impacts in this area. Please watch for signage.

 No festivals that take place in Churchill Square in June and July  
will be impacted in 2017.

Area 2 – Quarters, North  
& South River Valley
Quarters Tunnel  
FALL 2016  
Temporary work is required to start construction of the Quarters 
tunnel. 

Tunnel piles will be installed on Grierson Hill.

WINTER 2017  
Grierson Hill stabilization work.  

Begin construction of the Tunnel portal in  
Louise McKinney Riverfront Park.

102 Avenue 
WINTER 2016/2017  
Tunnel portal excavation and construction. Sequential excavation of 
mined tunnel will begin in early January.

WINTER 2017 
Harbin Gate removal from 102 Ave.

95 Street 
FALL 2016 THROUGH THE DURATION OF THE PROJECT  
Instrumentation monitoring for tunnel construction is on-going. 

On both 102 Ave and on 95 St, there may be periodic traffic 
disruptions due to increased truck traffic and instrumentation 
monitoring. 

Please watch for flaggers and surveyors. 

North Portal - Louis McKinney Park 
FALL 2016 
Pre-condition surveys will take place.

Monitoring instruments will be installed.

Surface and subsurface utilities will be relocated.  
Work to begin early April 2017.

Dec 2016 - March 2017: Piles will be drilled.

North and South River Berms  
& Laydown Yards  
WINTER 2016 
Complete.

Cloverdale Footbridge 
WINTER 2016/2017 
Removal of the Cloverdale Footbridge begins.  
This process entails the removal of the super structure,  
immediately followed by crews taking down the north and south 
supports above the berms and then below the surface of the berm 
and the river.  This work will continue during the winter months. 

Once the Cloverdale Footbridge is removed the Tawatinâ Bridge piers 
will be built on the north and south sides. The piers will be visible 
above berm height around late spring 2017. Work to begin May 2017. 

*TransEd is building an extradosed cable stay bridge with a maximum of two piers 
in the river. This style of bridge includes both the use of girders and cables to provide 
support, and is often considered for its unique architectural attributes. Containing 
both the LRT track and a multi-use path all users will enjoy connectivity between the 
north and south sides of our city.

Elevated Guideway (over 98 Ave) 
WINTER 2016/2017 
This is an overpass so that the LRT goes over 98 Ave.

Piles will be drilled to support the elevated portion of the guideway. 
Work to begin early 2017.

The guideway will be completed prior to the Tawatinâ Bridge.

When complete, the transition to the Tawatinâ Bridge will be located 
on an on-land pier that will double as the access to the pedestrian 
walkway under the bridge. 

Area 3 – Muttart Stop,  
Connors Hill, 95 Ave, 85 St
Muttart Stop 
SPRING 2016 – FALL 2017 
Utility locations beginning April 2017.

Connors Hill 
FALL 2016 THROUGH THE DURATION OF THE PROJECT  
Instrumentation will be installed to monitor slope stability. 
Installation to be completed in early 2017.

TransEd is continuing its geotechnical investigations, taking ground 
samples to be analyzed. This will help to inform the engineering 
design requirements. Once this work is completed, the final 
requirements for the design of the retaining wall will take place. 
Construction of the wall will begin in spring, 2017.

Strathearn 
SPRING 2017  
Construction of drainage and roadway work will begin followed by 
LRT track construction. 

Area 4 – Bonnie Doon, 83 St
83 Street 
SPRING 2017 
Construction drainage and roadway work will begin followed by LRT 
track construction.

Area 5 – Davies Transit Station
Davies Station and Elevated Guideway 
WINTER 2017 
Davies station, and nearby track, will be elevated above ground level.
Caissons will be installed within Wagner Park for construction of the 
elevated guideway.

East side of Wagner Park is not accessible.  
Please watch for construction and use pedestrian detours. 

SPRING 2017 
Elevated guideway pier construction will begin. Caisson installation 
for the elevated Davies Transit Station will also begin.

There will be reduced lane widths for motorists and pedestrian detours along Wagner 
Road and Davies Road.

Coronet Road 
Please watch for demolition in this area.

Area 6 – 75 St, Whitemud Drive,  
66 St, 28 Ave
Whitemud Bridge 
JANUARY 2017 
In preparation of the Whitemud LRT Bridge pile installation in Spring 
2017, Whitemud Dr. lanes in both directions at 66 St/75 St will be 
reduced to minimum two in each direction and shifted left or right. A 
speed reduction will also be in place. 

66 St – 28 Ave 
WINTER 2017 
Between 31 Ave – 38 Ave, traffic will be re-routed into the median and 
temporary signals will be installed. 

Existing north bound lanes will be removed along 66 St. Traffic will 
be shifted to the new detour lanes in preparation of the LRT track 
construction beginning in late winter 2017. 

Motorists should expect speed and lane-width reduction. 

Pedestrians please watch for detour signs. 

Noise Wall  
Construction will take place on the noise wall starting January 2017. 
There will be intermittent, location dependant, pedestrian detours. 
Please watch and adhere to all signage. 

Area 7 – Gerry Wright Operations 
& Maintenance Facility (OMF) 
2017 
Work has begun on the Gerry Wright Operations and Maintenance 
Facility. Between winter 2016 and spring 2017, excavation activities 
will continue to allow building foundation work to progress. 

There should be no motorist or pedestrian impacts in this area. 


