


## Tawatinâ Bridge to 82 Avenue



CURRENT AS OF  
**FALL 2019**

Visit [transedlrt.ca](https://transedlrt.ca) for the latest updates

[f](#) [t](#) [i](#) @yegvalleyLRT



## Muttart

- » The Muttart Stop construction will begin this year.
- » Construction on the service road leading to Muttart Conservatory is underway.
- » The installation of the span over 98 Avenue is expected this winter.

## Wildlife Tunnel

- » The south side of the wildlife tunnel wall installation and backfill is underway and is expected to be completed by the end of the 2019 construction season.

## Connors Road

- » The noise attenuation wall has begun to take shape with most of the wall in place already.
- » This year, people will see the new permanent road being built on the north side of Connors Hill.
- » The road east of the wildlife tunnel is almost complete. West of the wildlife tunnel, the roadway work is underway.
- » Remaining road will be finished once the wildlife tunnel and landscaping behind the retaining wall is completed.

## 95 Avenue

- » Construction will continue on 95 Avenue this year, from Connors Road to 85 Street.
- » 95 Avenue from 90 Street to 92 Street westbound is expected to open this Fall
- » Work is expected to be completed this season.

## 85 Street North of 90 Avenue

- » Traffic on 85 Street north of 90 Avenue will be shifted throughout the year from the east side to the west side of 85 Street as work continues in the area.
- » The majority of the sidewalks have been built and will be tied into residential properties this year.
- » Rail construction has begun on east side of the road.

## 90 Avenue intersection *(Formerly known as the Traffic Circle)*

- » The full signaled intersection is beginning to take shape. More lanes will open as construction progresses.

## 83 Street Between 90 Avenue and 82 Avenue

- » The majority of sidewalks have been completed along 83 Street.
- » TransEd crews have begun excavating for the Bonnie Doon LRT Stop.
- » The traffic on 83 Street will shift from east to west throughout construction so that crews can work on both sides of the road.
- » The new intersection/Bonnie Doon mall entrance (87 Avenue) is open and the 86 Avenue mall entrance will be closed permanently in 2019.

## Completed

- » The Muttart retaining wall has been completed.
- » The Connors Road retaining wall has been completed.
- » Most sidewalks on the north side of 95 Avenue have been poured.
- » The Bonnie Doon Traffic Circle has been reconfigured into a full signaled intersection.
- » The majority of track bed along 83 Street has been poured.