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Whitemud to Mill Woods

Visit transedlrt.ca for the latest updates                                        @yegvalleyLRT  

CURRENT AS OF 

MARCH 2019

Approximate Work Area



Grey Nuns Stop - March 2019

OCS Pole - March 2019

 » Rail bed has been installed at 
all major intersections along 
66 Street. These intersections 
include 38 Avenue, 36A Avenue, 
34 Avenue, 31 Avenue, and 28 
Avenue.

 » Light rail vehicle testing is 
expected to begin in multiple 
places along 66 Street in fall of 
2019. The first area for testing will 
be 66 Street between Whitemud 
Drive and Roper Road.

 » 31 Ave is currently open in a 
temporary configuration. Final 
paving work and tie ins will be 
completed during the summer, 
allowing for full access at the 
intersection.

 » A majority of construction 
activities are complete on the 
north side of 28 Avenue. Final 
sidewalk tie-ins and landscaping 
on this side will occur in 2020.

 » Traffic has shifted to the north 
side of 28 Ave to accommodate 
construction activities on the 
south side. 
 

 » Drainage work on the south side 
of 28 Ave is nearly complete. 
Installation of duct bank and 
vaults for underground electrical 
components and communications 
will begin in the spring.

 » Westbound through traffic at 
28 Ave and Hewes Way will 
be reinstated after paving is 
complete in the area. This is 
expected to occur in the summer.

 » Remaining track slab installation 
will occur in areas along 66 Street.

 » Concrete spans for the Whitemud 
pedestrian bridge will be cast this 
spring.

 » Station platforms for the 
Millbourne and Grey Nuns stops 
are currently being formed. These 
will be poured later this season.

 » Concrete spans for the Whitemud 
LRT bridge were installed in 
February.

 » Poles for the overhead catenary 
system (OCS) have been installed 
in many areas along 66 Street.

66 Street

28 Avenue and 66 Street

Continuing Work

Progress Updates

Installation of concrete spans at Whitemud - February, 2019


