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Mill Woods LRV Event - August 30 - September 2, 2019

»» LRV testing will begin in multiple 
places along 66 Street in Fall of 
2019. The first area for testing 
will be the stretch of 66 Street 
between Whitemud Drive and  
34 Avenue.

»» Final paving work and asphalt 
tie-ins for 31 Avenue will be 
completed this year, allowing for 
full access at the intersection.

»» The east side of 66 Street from 
34 Avenue to 38 Avenue will be 
paved by the end of the year.

»» The first stop foundation to be 
poured will be Grey Nuns and the 
Millbourne/Woodvale stop will 
follow. 

»» Concrete spans for the Whitemud 
LRT bridge were installed in 
February.

»» Poles for the overhead catenary 
system (OCS) have been installed 
in many areas along 66 Street.

»» Embedded track bed has 
been installed at all major 
intersections along 66 Street. 
These intersections include 41 
Avenue, 38 Avenue, 36A Avenue, 
34 Avenue, 31 Avenue, and 28 
Avenue.

»» Rail has been installed from 
Whitemud Drive to 31 Avenue 
along 66 Street. Rail is expected 
to be in place from Whitemud 
Drive all the way to 28 Avenue by 
the end of the year.

»» All of the foundations for the 
overhead catenary system (OCS) 
poles have been poured.

»» The majority of construction 
activities are complete on the 
north side of 28 Avenue.  
Final sidewalk tie-ins and 
landscaping on this side will occur 
in 2020.

»» Traffic has shifted to the north 
side of 28 Ave to accommodate 
construction activities on the 
south side.

»» Drainage work on the south side 
of 28 Ave is complete. 

»» Installation of duct bank and 
vaults for underground electrical 
components and communications 
has begun.

»» Remaining track slab installation 
will occur along 66 Street.

»» Concrete spans for the Whitemud 
pedestrian bridge are expected to 
be erected this November.

66 Street Progress Updates

Complete

28 Avenue and 66 Street

Continuing Work


